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Grant Number:
B-13-DS-01-0001

Grantee Name:
Alabama

LOCCS Authorized Amount:
$32,110,019.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

12/15/2015

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$49,157,000.00

Disasters:

FEMA-1971-AL

Declaration Number

Narratives
Disaster Damage:

The tornadoes of April 2011 left a path of destruction in Alabama covering well over 1,000 miles, and FEMA estimates the State’s property
damage in the billions of dollars.  More significant than the recovery challenges left by the devastation, however, was the loss of 242 lives - the
second highest loss to tornadoes in Alabama history. In addition, more than 2,200 people were injured. 

The National Weather Service confirmed that the 30 tornadoes which struck the northern two-thirds of central Alabama included five EF-4
monsters and an ER-5 colossus with 200+ miles-per-hour winds that destroyed nearly all of the rural town of Hackleburg in Marion
County. Several other communities had major damage. Nearly 14,000 homes were either totally destroyed or have been declared
uninhabitable

Recovery efforts began within minutes of the storm as Alabama’s municipal, county and State officials and employees (including the
Governor), the Emergency Management Agency, FEMA, the Alabama National Guard, and other community agencies were joined by
churches, individuals and many volunteer organizations to care for affected residents and start the process of putting their communities back
together.  While all 67 counties in the State are declared disaster counties, 43 qualified for both individual and public assistance from FEMA.

Reports from local areas state that in some cases it was not the tornado itself that caused damages; rather the heavy machinery used for
debris removal damaged streets and underground infrastructure. Also, secondary effects such as saturation and infiltration of contaminants
had significant effects on wells and septic systems in some areas.

According to information provided by the University of Alabama, Center for Business and Economic Research, much infrastructure damage
was done to schools and structures used for governmental services, such as fire and police stations, environmental services, and emergency
management agencies. There was also damage to light poles and power delivery towers and lines; in particular, a number of large light poles
along Interstates 20, 59, and 65 were reported down or severely damaged after the tornadoes. The U. S. Department of Transportation in
January of 2012 announced that $16.6 million dollars in federal money was being allocated to Alabama for repair of highways, bridges, and
other infrastructure damaged by the April 27 tornadoes.  According to reports from FEMA and other sources, a total of 4 schools were
destroyed; 4 other schools suffered major damage; and 7 additional schools had major roof damage. Alberta Elementary and University Place
Elementary/Middle School in the City of Tuscaloosa; Hackleburg Elementary and Hackleburg High School (Marion County) were
destroyed. The schools with major damage were Holt Elementary (Tuscaloosa County), Phil Campbell High School (Franklin County),
Plainview High School(DeKalb County) and East Elementary School(Cullman County). Schools with major roof damage included one in the
City of Jasper (Walker County) and six in St. Clair County.

A FEMA Situation Report in July 2011 listed five critical facilities that were destroyed or rendered unusable: Fire Station #18 (Jefferson
County), Kowaliga Fire Station #2 (Elmore County), the Tuscaloosa County Emergency Management bui
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Disaster Damage:

lding, the Tuscaloosa Salvation Army building, and the Cullman County Courthouse. In addition, the Cullman Emergency Medical Services
facility was listed as sustaining major damage. This list is not exhaustive, however, as Tuscaloosa had a police substation and fire station in
the Alberta area rendered unusable. 

Recovery Needs:

Understanding and assessing unmet need is the first step toward long-term disaster recovery. Unmet need is the gap between total disaster
damage a community sustained and the post disaster resources the community received from all sources to assist in its recovery. Resources
include private insurance; federal assistance received from FEMA and SBA; and any State, local or volunteer resources received. The CDBG
Disaster Recovery Program funds are designed to supplement other funding sources, in compliance with the Stafford Act (section 312) which
prohibits any duplication of benefits.
Assessment of unmet need for long-term disaster recovery includes three components: housing; infrastructure; and economic revitalization.
The Needs Assessment is essentialto guide the development and prioritization of planned recovery activities; to assure targetingof limited
resources to areas of greatest need; and to promote healing which is essential at the individual, neighborhood and community level. ADECA’s
needs assessment was conducted inthe following phases:
Phase 1 (Public Meetings): ADECA solicited feedback through local meetings with individuals and groups and maintained on-going dialogue
with local governments, regional planning commissions, and other public and private agencies. 
Phase 2 (Surveys): This phase was comprised of Housing Authority and Continuum of Care surveys emailed by ADECA on July 5, 2013 to
determine unmet facility needs. 
Phase 3 (Applications): Applications from eligible entities were received at ADECA on July 22, 2013. Each application included a section on
Unmet Needs within the locality. These applications are the primary data source on tornado disaster needs.
Phase 4 (Public Comments): ADECA will compiled a list of public comments receivedduring the public comment period (similar comments
may be grouped) and the ADECA response to each substantive comment. 
As stated in the Federal Register (Docket No. FR-5628-N-01 effective April 23, 2012), “Disaster recovery needs evolve over time as the full
impact of a disaster is realized and costs of damages transition from estimated to actual. Remaining recovery needs also evolve over time as
they are met by dedicated resources.” Therefore, minor changes up to substantial amendments to the Action Plan may become necessary.
Housing-Housing conditions in the wake of the tornadoes have been extensively documented by FEMA, SBA, and the American Red Cross. .
Statistical information from those agenciesin the hardest hit areas is provided by county (and in some cases by zip code) at the end of
theAction Plan for Round 1 as Amended.
The Alabama Housing Needs Assessment reported that FEMA received 84,480 registrations from disaster victims from 43 counties, but not all
of these were approved for FEMA assistance, and not all were for housing. FEMA property inspections of affected housing showed that
11,921 were insured and 12,406 uninsured for a total of 24,327 inspections. Thus, those reporting insurance and those reporting no insurance
to FEMA were split almost evenly. Public Housing and Housing Choice Vouchers: The Alabama Housing Needs Assessment further confirms
that 224 public housing units were destroyed and 292 were heavily damaged, with 156 displaced families. The hardest hit public housing
authorities (PHAs) were in Tuscaloosa, Phil Campbell, and Hackleburg. These c

Recovery Needs:

the baseline for a “normal” economic environment. Initially, the 43 counties showed significant increases in the unemployment rate, but over
time their unemployment rates decreased as Alabama’s economy improved. Each county in the disaster area had double digit decreases in
unemployment between March 2011 and June 2013.
Even in the most impacted counties, except for DeKalb and Franklin Counties, overall employment increased at close to or above Alabama’s
employment growth. Smaller increases in employment were observed in the more rural counties of DeKalb and Franklin. However, the
increase in employment and the drop in unemployment in the other rural county (Marion) were significantly better than for the 43-county
disaster area. Unemployment trends for the 43-county disaster area were similar to the trends in the State’s unemployment.
The State of Alabama certified as part of it's HUD Approved Action Plan that it will affirmatively further fair housing, which means that it will
conduct an analysis to identify impediments to fair housing choice within its jurisdiction, takeappropriate actions to overcome the effects of any
impediments identified through that analysis, and maintain records reflecting the analysis and actions in this regard. (See 24 CFR
570.487(b)(2) and 570.601(a)(2).) In addition agreements with subrecipients will meet all civil rights related requirements pursuant to 24 CFR
570.503(b)(5).

Recovery Needs:

s are maing great strides in recovery.
All displaced public housing families were offered housing in vacant units. Among the families receiving Housing Choice Vouchers (HCV), 105
families were displaced from damaged or destroyed market rate units. At the time of the report, 83 (79%) had been permanently rehousedwith
HCV subsidies and of the remaining 20 households, 18 were pending inspection of a unit for HCV subsidy and two (2) refused assistance and
pursued other housing options. HUD multi-family units had significant damage (362 units with major damage and 209 familiesdisplaced). At
report completion, all displaced residents were permanently or temporarily housed while their pre-disaster units were repaired.
USDA Housing: The Alabama Housing Needs Assessment reports that 22 USDA units were damaged, with 12 units destroyed in Hackleburg.
Most displaced families were re-housed in vacant USDA units. The 12 unit complex in Hackleburg was rebuilt and reopened in October, 2012.
Unmet Need – Housing: Vast needs exist regarding infrastructure restoration and economic revitalization in Alabama; however, ensuring that
the unmet housing needs of the residents are met is of highest priority. HUD’s Office of Policy Development and Research (PD&R)
calculatesunmet housing need as “the costs to repair seriously damaged housing units beyond the fundsthat private insurance coverage,
FEMA grants, and SBA loans provide.”
According to the Alabama Housing Needs Assessment dated October 18, 2011, “HUD estimates nearly $108.9 million in unmet housing
needs after taking into account losses already covered by insurance, FEMA individual assistance, and SBA loans.
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$0.00

N/A

$1,638,380.64

$147,200.00

$485,113.72

$1,222,625.92

Total Obligated

$0.00

$147,200.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$32,110,019.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$885,600.48

$32,110,019.00

$32,110,019.00

Overall

Program Income Received

$0.00

$24,521,870.00

According to estimates, there are 575 owner-occupied housing units with an approximate unmet housing need of $20.6 million, and 1,671
rental units with an unmet housing need of nearly $88.3 million.” 
Further, the Assessment cited above states that Jefferson, Cullman, DeKalb, Tuscaloosa, Marshall, Jackson, and Madison counties have 312
(54.4%) of the owner-occupied units for total unmet needs of $10.6 million. Tuscaloosa concentrates 70.1% (1,171) of the rental units with
unmet needs and 62.5% ($55.2 million) of the amount of rental unmet needs in the State of Alabama. Sources available to ADECA document
that the unmet housing needs in Alabama are significant. According to the Alabama Housing Needs Assessment prepared by HUD, only about
50% of housing losses were covered by insurance. Therefore, housing rehabilitation and construction will be an on-going ADECA priority.
Significant housing unit damage to hard-hit localities issummarized below.
Tuscaloosa County: A delay has been observed because the County does not have an on-going program related to property inspection,
condemnation and/or structure removal. The County is dealing with issues on a case-by-case basis. Holt Community was identified as an area
of great need, with major damage, many elderly and school-age residents, and a high poverty level. City of Tuscaloosa: According to the City
of Tuscaloosa, 1,258 units were destroyed; 3,905 units were damaged (total: 5,163) with only 964 building permits to date.
City of Haleyville: The Cumens Subdivision was among the hardest hit areas in Haleyville--12houses had major damage and 3 houses were
destroyed.
City of Cordova: The residential areas near the Central Business District weredesrydoh

Recovery Needs:

avily damaged.
Town of Phil Campbell: FEMA applications indicate that 138 homes were destroyed with another 175 deemed unsafe. An estimated 224
homes have been repaired or replaced according to the most recent data.
Town of Hackleburg: Reports show 197 structures were destroyed with another 241 housing units rendered unsafe. The Town’s inventory
shows that 88 houses have been repaired or replaced since the tornadoes.
Infrastructure- Unmet Needs Identified by Local Areas: The first approach to determining infrastructure needs, including public facilities and
debris removal, was to request that the local areas submit applications for infrastructure needed to get the community back on the path to
recovery.Reports from local areas state that in some cases it was not the tornado itself that caused damages; rather the heavy machinery
used for debris removal damaged streets and underground infrastructure. Also, secondary effects such as saturation and infiltration of
contaminants had significant effects on wells and septic systems in some areas.
State Bond Issue: A State bond issue for $30 million, signed by Governor Robert Bentley, included funding for the schools indentified above
as well as funding for Murphy High School in Mobile (damaged in a 2012 tornado).
Public Facilities Damaged: In addition, a number of public facilities were damaged or destroyed.
Unmet Need – Infrastructure: Section VI.D (2) of the HUD Federal Register Notice of April 16, 2012 directs that “Typical infrastructure activities
include the repair, replacement, or relocation of damaged public facilities”. Our analysis and public comments received show that water,
sewer, and roads, as well as select public facilities, should be an important focus of the disaster funding available to the State. Signification
infrastructure unmet needs by hard-hit localities are summarized below.
City of Tuscaloosa: Tuscaloosa estimated their unmet need for infrastructure at $5,796,994 (with upgrades, $28,086,260). Damaged
structures included the Curry Facility which houses operational and office space for four (4) City departments, Fire Station No. 4 located in the
Alberta community, and East Police Precinct located in Alberta community. The estimate for street reconstruction and repair is $11,000,000,
with water and sewer repairs estimated atanother $9,492,900.
Town of Hackleburg: The Police Station and Fire Station were destroyed. Town Hall wasseverely damaged.
City of Cordova: Destroyed or heavily damaged structures included City Hall, the Library, Senior Center, Fire Station, Police Station, and the
Industrial Development Office.
Economy- Unemployment and Business NAICS Code: The months following the tornado were marked by high unemployment in Alabama due
to many businesses being severely damaged or totally demolished and having to shut down either temporarily or permanently. This involved a
large area of impact and included businesses in all categories from commercial to manufacturing. A most comprehensive assessment of
business damages came from SBA; however, SBA did not identify individual businesses or NAICS code.
A comparison of total unemployment for March 2011, March 2012, and preliminary data for June 2013, based on data developed by the
Alabama Department of Labor, March 2011, the last month before the tornadoes,represents

$1,222,625.92 $1,638,380.64Total Funds Drawdown
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Within the second quarter of 2014, the ADECA Disaster Recovery staff maintained constant communication with the
16 participating local governments, to ensure the progression of each project. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$369,392.81

$0.00

To Date

Limit on Public Services

$147,200.00

73.62%
95.83%

Overall Benefit Percentage (Projected)

$369,392.81

Requirement

Limit on State Admin $2,457,850.00

$0.00

Limit on Admin/Planning

$7,373,550.00

Required

$9,831,400.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $24,578,500.00 $22,567,277.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0099A, R1-ADMINISTRATION $127,438.13 $1,457,850.00 $369,392.81

0101H, R1-HOUSING $17,541.33 $2,085,265.00 $17,541.33

0102N, R1-NON-HOUSING $1,077,646.46 $28,566,904.00 $1,251,446.50
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Activities

R1-0099 / R1-ADMINISTRATIONProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,457,850.00

N/A State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$1,457,850.00

$0.00

$0.00

$0.00

$1,457,850.00

$342,694.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-ADECA-ALABAMA-ADMIN

$127,438.13

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/26/2015

$0.00

To Date

04/27/2011

 (  )

$369,392.81

Total Funds Expended

Responsible Organization:

$111,868.23

Administration Under Way

Activity Description:

ADMINSTRATION COST FOR PAYROLLS, TRAVEL AND OTHER RELATED EXPENSES USED FOR ADMINISTERING THE
DISASTER PROGRAM.

Location Description:

MONTGOMERY, ALABAMA

Difference between drawn and expended is payrolls and other admin ordered but not yet entered into ADECA accounting
system.
Within the second quarter of 2014, the ADECA Disaster Recovery staff maintained constant communication with the 16
participating local governments, to ensure the progression of each project.

Activity Progress Narrative:

R1-ADMINISTRATIONActivity Title:

Project Number:

R1-0099

Project Title:

R1-ADMINISTRATION

$342,694.89$111,868.23State of Alabama-ADECA

$127,438.13     Program Funds Drawdown $369,392.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-0101 / R1-HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$625,000.00

Urgent Need CITY OF BIRMINGHAM2

Total Projected Budget from All Sources $625,000.00

$0.00

$625,000.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-BIRM-MFH-TG13-06

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

12/11/2015

$625,000.00

To Date

12/16/2013

Direct ( HouseHold )

Responsible Organization:

Construction of new replacement housing Planned

R1-BIRMINGHAM-HOUSING-MFActivity Title:

Project Number:

R1-0101

Project Title:

R1-HOUSING
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Construction of replacement multi-family housing

Location Description:

Downtown Birmingham

The Site has been demolished and is being prepared for construction of the multi-family units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00CITY OF BIRMINGHAM2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,460,265.00

Urgent Need Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$1,460,265.00

$0.00

$147,200.00

$0.00

$1,460,265.00

$17,541.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HACK-MFH-TG13-08

$17,541.33

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$147,200.00

N/A

12/11/2015

$1,460,265.00

To Date

12/16/2013

Direct ( HouseHold )

$17,541.33

Total Funds Expended

Responsible Organization:

$17,541.33

Construction of new replacement housing Planned

Activity Description:

20 replacement public housing units

Location Description:

Downtown Hackleburg

Notice to proceed was issue to H & N Construction, Inc. from Florence, AL on 2-26-14 in the amount of $1,898,681.
Construction should be complete by March 31, 2015.

Activity Progress Narrative:

R1-HACKLEBURG-MFHActivity Title:

Project Number:

R1-0101

Project Title:

R1-HOUSING

$17,541.33$17,541.33Town of Hackleburg

No Accomplishments Performance Measures

Accomplishments Performance Measures

$17,541.33     Program Funds Drawdown $17,541.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-0102 / R1-NON-HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$758,572.00

Low/Mod BLOUNT COUNTY COMMISSION

Total Projected Budget from All Sources $758,572.00

$0.00

$0.00

$758,572.00

$57,029.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-BLOU-INF-NT13-16

$57,029.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

N/A

12/11/2015

$758,572.00

To Date

12/16/2013

Area (  )

$57,029.00

Total Funds Expended

Responsible Organization:

$57,029.00

Construction/reconstruction of streets Planned

R1-BLOUNT-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$57,029.00$57,029.00BLOUNT COUNTY COMMISSION

$57,029.00     Program Funds Drawdown $57,029.00
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Match Contributed $0.00$0.00

Activity Description:

Road Reconstruction

Location Description:

Maple Drive and Joy Drive in Blount County

The road construction began on May 20, 2014, and is approximately 90% complete. All construction activities should be
complete by July 31, 2014.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,120,524.00

Low/Mod City of Cordova

Total Projected Budget from All Sources

Match Contributed

$3,120,524.00

$0.00

$0.00

$0.00

$3,120,524.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-CORD-INFCHPS-NT13-05

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$3,120,524.00

To Date

12/16/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Planned

Activity Description:

CONSTRUCTION OF CITY HALL/POLICE STATION 

Location Description:

DOWNTOWN CORDOVA

A bid opening was held on 5/6/2014, and the contract was awarded to Clements Dean Building Co., LLC on 5/13/2014.

Activity Progress Narrative:

R1-CORDOVA-INFRASTRUCTURE-CHPSActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00$0.00City of Cordova

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$585,378.00

Low/Mod City of Cordova

Total Projected Budget from All Sources

Match Contributed

$585,378.00

$0.00

$0.00

$0.00

$585,378.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-CORD-INFS-NT13-05

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$585,378.00

To Date

12/16/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Street Reconstruction

Location Description:

Downtown Cordova

A bid opening was held on 5/4/2014, and contract was awarded to Clements Dean Building Co., LLC on 5/13/2014.
Construction will begin on 7/7/2014.

Activity Progress Narrative:

R1-CORDOVA-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00$0.00City of Cordova

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,294,892.00

Low/Mod CULLMAN COUNTY

Total Projected Budget from All Sources

Match Contributed

$1,294,892.00

$0.00

$0.00

$0.00

$1,294,892.00

$18,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-CUCO-INF-TG13-17

$18,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$1,294,892.00

To Date

12/16/2013

Area (  )

$18,000.00

Total Funds Expended

Responsible Organization:

$18,000.00

Construction/reconstruction of streets Planned

Activity Description:

Road Reconstruction

Location Description:

Cullman County

During this quarter the Cullman County Commission rejected the bids received on 3/25/14. Re-bid on 4/15/2014 and accepted
the low bid from Wiregrass Construction in the amount of $1,019,461.20 on 4/22/14.  Paving is scheduled to start during the
week of 7/14/14.

Activity Progress Narrative:

R1-CULLMAN CO.-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$18,000.00$18,000.00CULLMAN COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$18,000.00     Program Funds Drawdown $18,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,720,000.00

Urgent Need CITY OF CULLMAN

Total Projected Budget from All Sources

Match Contributed

$5,720,000.00

$0.00

$0.00

$0.00

$5,720,000.00

$33,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-CULL-INF-TG13-19

$33,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$5,720,000.00

To Date

12/16/2013

Area (  )

$33,000.00

Total Funds Expended

Responsible Organization:

$33,000.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

SEWER REPLACEMENT

Location Description:

CITY OF CULLMAN

During this quarter Cleary Construction mobilized their equipment and materials have been delivered.  Cleary construction
started the clearing phase of the project on June 15 and will start installing sewer line on July 14.

Activity Progress Narrative:

R1-CULLMAN-INFRASTRUCTURE-SWActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$33,000.00$33,000.00CITY OF CULLMAN

No Accomplishments Performance Measures

Accomplishments Performance Measures

$33,000.00     Program Funds Drawdown $33,000.00

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$672,135.00

Low/Mod DeKalb County Commission

Total Projected Budget from All Sources

Match Contributed

$672,135.00

$0.00

$0.00

$0.00

$672,135.00

$11,986.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-DEKA-INF-TG13-03

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$11,986.50

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

ROAD RECONSTRUCTION

Location Description:

DEKALB COUNTY

Project activities have not begun to date. Start date Fall 2014.

Activity Progress Narrative:

R1-DEKALB-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$11,986.50$0.00DeKalb County Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,986.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,236,624.00

Low/Mod Franklin County Commission

Total Projected Budget from All Sources

Match Contributed

$1,236,624.00

$0.00

$0.00

$0.00

$1,236,624.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-FRAN-INF-TG13-13

$668,906.03

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$1,236,624.00

To Date

12/16/2013

Area (  )

$668,906.03

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

ROAD RECONSTRUCTION

Location Description:

FRANKLIN COUNTY

The pre-bid meeting was held April 1, 2014 at 2 p.m. at the Franklin County courthouse annex. Sealed bids were opened on
April 8th at the same location. The project was bid as unit price with 2 Additive Alternate roads. Rogers Group, Inc. was the low
bidder. The base bid came in under the money, and left a funding shortage of only $22,111.22 to be able to pave all roads in
the base bid as well as both alternates. On April 10th the county requested in writing ADECA’s approval to include each of the
Alternate roads if the county committed the necessary $22,111.22 in local funds to cover the shortfall. The county passed a
Resolution April 21st to approve local funds in this amount pending ADECA’s approval of their request. The county received
written a letter of confirmation in this regard dated April 23rd by Director Byard. On May 7th NACOLG hosted Rogers Group
Inc. at our office for a Section 3 informational meeting which preceded the pre-construction meeting later that day. We were
able identify and document one Section 3 individual for this project. Construction began on May 8th. The initial pay request was
submitted June 16.

Activity Progress Narrative:

R1-FRANKLIN-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00$0.00Franklin County Commission

$668,906.03     Program Funds Drawdown $668,906.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$968,894.00

Low/Mod Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$968,894.00

$0.00

$0.00

$0.00

$968,894.00

$20,543.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HACK-INFCHPS-TG13-08

$20,543.60

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$20,543.60

Total Funds Expended

Responsible Organization:

$20,543.60

Construction of buildings for the general conduct of Planned

Activity Description:

Construction of new City Hall and Police Station

Location Description:

Downtown Hackleburg

Bids for the municipal building/police station will be opened on July 15, 2014.

Activity Progress Narrative:

R1-HACKLEBURG-INFRASTRUCTURE -CHPSActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$20,543.60$20,543.60Town of Hackleburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

$20,543.60     Program Funds Drawdown $20,543.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HACK-INFFM-TG13-08

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$100,000.00

To Date

12/16/2013

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Planned

Activity Description:

Construction of Farmer's Market

Location Description:

Downtown Hackleburg

An extension request was granted last quarter due to the planned sewer project that would prohibit the construction of the
Market until sewer had reached completed in that location. Construction is now under way on the sewer but it has not reached
a point where construction can begin on the Farmer’s Market site. The Farmer’s Market project will be advertised and bid during
the upcoming quarter.

Activity Progress Narrative:

R1-HACKLEBURG-INFRASTRUCTURE-FMActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00$0.00Town of Hackleburg

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$874,000.00

Low/Mod Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$874,000.00

$0.00

$0.00

$0.00

$874,000.00

$50,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HACK-INFS-TG13-08

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$50,400.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Street Reconstruction

Location Description:

Town of Hackleburg

Bids were opened April 4th, 2014, 2 P.M. at the Hackleburg Town Hall. 3 sealed bids were received with ST Bunn Construction
coming in as the low bidder. The project was bid as unit price and included 1 Additive alternate. The Additive alternate was unit
price as well with 6 additional roads. ST Bunn’s base bid, which included all streets originally approved by ADECA, came in
under the money by $93,532.55. Due to the cost under-run, the Town of Hackleburg mailed a letter dated April 18th to Mr. AL
Jones requesting approval to allow the $93,532.55 in remaining funds to be utilized to pave 2 full streets (Hayfield Rd. & Lawler
Circle) listed in the additive alternate and the most damaged portion of another street (Vandiver Rd.) if funding remains after all
other approved roads are completed. The Town passed a Resolution on April 21, 2014 to award pending ADECA’s approval of
this request. The Town received written confirmation from Director Byard on April 23rd that this request was approved.

Activity Progress Narrative:

R1-HACKLEBURG-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$50,400.00$0.00Town of Hackleburg

$0.00     Program Funds Drawdown $50,400.00

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$523,876.00

Low/Mod Haleyville

Total Projected Budget from All Sources

Match Contributed

$523,876.00

$0.00

$0.00

$0.00

$523,876.00

$16,181.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HALE-INF-NT13-11

$73,357.82

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$523,876.00

To Date

12/16/2013

Area (  )

$73,357.82

Total Funds Expended

Responsible Organization:

$16,181.61

Construction/reconstruction of streets Planned

Activity Description:

Street Reconstruction

Location Description:

City of Haleyville

Project has started – 173 L.F. 18" reinforced pipe completed, 2 of 3 gutter inlets done.

Activity Progress Narrative:

R1-HALEYVILLE-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$16,181.61$16,181.61Haleyville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$73,357.82     Program Funds Drawdown $73,357.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,000.00

Low/Mod CITY OF HANCEVILLE

Total Projected Budget from All Sources

Match Contributed

$80,000.00

$0.00

$0.00

$0.00

$80,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HANC-INF-TG13-15

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$80,000.00

To Date

12/16/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Sewer Improvements

Location Description:

City of Hanceville

The construction activities were successfully bid on May 5, 2014 and the contract was awarded on May 20, 2014. The pre-
construction conference was held on June 13, 2014. The contractor has ordered the back up pump equipment which has a lead
time of approximately 8 weeks. Therefore, they expect to have the equipment in early September and will begin work
immediately. The construction completion date is set for October 26, 2014.

Activity Progress Narrative:

R1-HANCEVILLE-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00$0.00CITY OF HANCEVILLE

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$939,166.00

Low/Mod Marion County Commission

Total Projected Budget from All Sources

Match Contributed

$939,166.00

$0.00

$0.00

$0.00

$939,166.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-MACO-INFR-TG13-10

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Road Reconstruction

Location Description:

Marion County

Advertisement for bids was held on Feb. 17, 2014.  Construction work has started and should be complete by next quarter.

Activity Progress Narrative:

R1-MARION COUNTY-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00$0.00Marion County Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,700,000.00

Low/Mod Marion County Commission

Total Projected Budget from All Sources

Match Contributed

$1,700,000.00

$0.00

$0.00

$0.00

$1,700,000.00

$259,878.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-MACO-INFW-TG13-10

$156,169.87

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$260,153.47

Total Funds Expended

Responsible Organization:

$155,895.12

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Water Improvements

Location Description:

Marion County

Construction bids were awarded to B Construction Co. on April 7, 2014.  Contractor has started construction sand should be
complete by March 2015.

Activity Progress Narrative:

R1-MARION COUNTY-INFRASTRUCTURE-WActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$259,878.72$155,895.12Marion County Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

$156,169.87     Program Funds Drawdown $260,153.47

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$593,480.00

Low/Mod City of Moulton

Total Projected Budget from All Sources

Match Contributed

$593,480.00

$0.00

$0.00

$0.00

$593,480.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-MOUL-INF-NT13-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$593,480.00

To Date

12/16/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Street Reconstruction

Location Description:

City of Moulton

Construction is 95% complete.

Activity Progress Narrative:

R1-MOULTON-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00$0.00City of Moulton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,627.00

Urgent Need Town of Phil Campbell

Total Projected Budget from All Sources

Match Contributed

$64,627.00

$0.00

$0.00

$0.00

$64,627.00

$2,336.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-PHIL-INFDC-TG13-09

$2,336.25

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$2,336.25

Total Funds Expended

Responsible Organization:

$2,336.25

Clearance and Demolition Planned

Activity Description:

Clearance and Demolition of storm damaged housing units.

Location Description:

City of Phil Campbell

Bid opening was held 5/1/14.  Project was awarded on 5/8/14 to Eady Contracting for $25,898.69.  A pre-construction meeting
was held 5/29/14.  Construction began 6/9/14.

Activity Progress Narrative:

R1-PHIL CAMPBELL-INFRASTRUCTURE-DCActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$2,336.25$2,336.25Town of Phil Campbell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

$2,336.25     Program Funds Drawdown $2,336.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$678,860.00

Low/Mod Town of Phil Campbell

Total Projected Budget from All Sources

Match Contributed

$678,860.00

$0.00

$0.00

$0.00

$678,860.00

$44,865.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-PHIL-INFS-TG13-09

$40,725.36

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$44,865.30

Total Funds Expended

Responsible Organization:

$44,865.30

Construction/reconstruction of streets Planned

Activity Description:

Street Reconstruction

Location Description:

City of Phil Campbell

Bid opening was held on 5/1/14.  Project was awarded to Rogers Group on 5/8/14 for $584,319.11.  A pre-construction meeting
was held 5/29/14.  Construction began 6/6/14.

Activity Progress Narrative:

R1-PHIL CAMPBELL-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$44,865.30$44,865.30Town of Phil Campbell

No Accomplishments Performance Measures

Accomplishments Performance Measures

$40,725.36     Program Funds Drawdown $44,865.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,617.00

Low/Mod Town of Phil Campbell

Total Projected Budget from All Sources

Match Contributed

$232,617.00

$0.00

$0.00

$0.00

$232,617.00

$10,868.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-PHIL-INFSW-TG13-09

$7,578.53

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$10,868.53

Total Funds Expended

Responsible Organization:

$7,578.53

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Sewer improvements

Location Description:

City of Phil Campbell

Bid opening was held 6/17/14.

Activity Progress Narrative:

R1-PHIL CAMPBELL-INFRASTRUCTURE-SWActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$10,868.53$7,578.53Town of Phil Campbell

No Accomplishments Performance Measures

Accomplishments Performance Measures

$7,578.53     Program Funds Drawdown $10,868.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$215,000.00

Urgent Need Tuscaloosa County

Total Projected Budget from All Sources

Match Contributed

$215,000.00

$0.00

$0.00

$0.00

$215,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-TUCO-INFDC-TG13-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$215,000.00

To Date

12/16/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Planned

Activity Description:

Demolition and Clearance of dilapidated school building

Location Description:

Holt Community of Tuscaloosa County

Environmental research, reports and advertisements have been completed for this phase with the “Request for Release of
Funds” to be submitted in the near future. Also, a Formal Amendment Request which would amend and consolidate the project
area has been submitted to ADECA.

Activity Progress Narrative:

R1-TUSCALOOSA CO.-INFRASTRUCTURE-DCActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00$0.00Tuscaloosa County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of buildings (non-residential) 0

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,123,230.00

Low/Mod Tuscaloosa County

Total Projected Budget from All Sources

Match Contributed

$7,123,230.00

$0.00

$0.00

$0.00

$7,123,230.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-TUCO-INFSW-TG13-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$7,123,230.00

To Date

12/16/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Sewer Improvements

Location Description:

Holt Community of Tuscaloosa County

The engineering design for the sanitary sewer extension has been completed with final review underway prior to advertising for
construction bids. Advertisements should begin in the near future.

Activity Progress Narrative:

R1-TUSCALOOSA CO.-INFRASTRUCTURE-SWActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00$0.00Tuscaloosa County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod City of Tuscaloosa1

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$274.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-TUSC-INFBS-TG13-04

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$100,000.00

To Date

12/16/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$274.75

Rehabilitation/reconstruction of other non-residential Planned

Activity Description:

Bus Stop

Location Description:

Alberta City area of the City of Tuscaloosa

In this quarter, the City of Tuscaloosa executed an agreement with Ward Scott Architecture for architectural and design
services. Once the design was complete, the project went to bid for construction. All bids were significantly over budget and
rejected. The City is currently working with Ward Scott to determine how to effectively decrease the construction costs, through
design elements, for this project and rebid the project.

Activity Progress Narrative:

R1-TUSCALOOSA-INFRASTRUCTURE-BSActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$274.75$274.75City of Tuscaloosa1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

0/0# of Businesses 0

$0.00     Program Funds Drawdown $0.00

50

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$985,029.00

Low/Mod WINSTON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$985,029.00

$0.00

$0.00

$0.00

$985,029.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-WINS-INF-NT13-12

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$985,029.00

To Date

12/16/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Road Reconstruction

Location Description:

Winston County

 A pre-construction meeting was held 4/15/14.  Construction began 5/12/14.

Activity Progress Narrative:

R1-WINSTON CO.-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00$0.00WINSTON COUNTY COMMISSION

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 0

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 6

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 0
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